
 

 

COLLIDER ACCELERATOR SHUTDOWN  SCHEDULE 
 

RESULTS – 1600HRS, FRIDAY, May 9, 2003 
R. Zaharatos –May 9,  2003  

 
 SHUTDOWN PERIOD(EIGHT HOURS):  FRIDAY, MAY 9,  2003 - 0800 TO 

1400HRS  
 
  
 AGS –  CONTROLLED ACCESS  1000-1100HRS 

 
BOOSTER – NO ACCESS 
 
LINAC – NO ACCESS 
   

 RHIC TUNNEL  REMOTE  CONTROLLED ACCESS PERIOD –  0815HRS – 
1200HRS  

  
 RHIC RESTRICTED ACCESS AREAS – 0830-1230, PHENIX SEXTANT, 

STAR SEXTANT2, BRAHMS SEXTANT.  Tunnel zones will be swept as soon 
as work has been completed 

 
   

PRIMAY JOBS:   
 

 JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  
CAN  cancelled    * additions  

AGS RING 
 
 C 1 C15 Polarimeter instrumentation noise reduction(1hrs) 
 
 
AGS EXTERNAL 
 
 RS 1 Check out AGS Exciter P.S. reference function(Buxton) 
 C 2 SIEMENS:  OPEN MD #7 AND CHECK SYSTEM #2 WATER PVC 

CLAMPS FOR TIGHTNESS. WORK ON LAST WEEK AND MAY 
HAVE LOOSEN UP. 

 C 3 SIEMENS: CHECK AND REPLACE AS NECESSARY BRUSHES ON 
THE MOTOR-GEN. SET. BLOW CARBON OUT WITH AIR AND 
CLEAN BRUSH AREAS AND MG SET OF DIRT BUILD-UP. 

 
 
BOOSTER EXTERNAL 
  
 C 1 Multiwire electronics(930UEB) – test for bad wires(Inst. Grp.) 



 

 

 C 2 Vacuum – replace D3A GP303 ion gauge controller in 930UEB 
 C 3  REF QUAD MAGNETS REMOVE THE SURE FLOWS(4 EACH) ON 

THE TWO REF. QUAD MAGNETS IN BLDG 930A. 
 C 4 TRANSFER JIM BENSONS DC POWER MONITOR PROGRAM TO 

NEW COMPUTER AND TEST. 
 C 5 CHECK THE TORQUE ON THE WATER FITTING BARB THAT 

WAS REPLACED LAST WEEK. TORQUE SHOULD ONLY BE 10 
IN./LBS. 

 
  
NSRL 
 
 C 1 Target area – work on instrumentation set-up(Inst. Grp.)) 
 
ATR LINE 
 
 C 1 Hp U Line survey for future job planning.  
 
 
RHIC TUNNEL 
  
 C  1 Ice Balls inspection/repairs(Conte) 
 C  2 Sector 11 & 12 inspection for upcoming shutdown work(Bm. Inst.) 

3 VACUUM SYSTEMS: 
 C   3A Repair oil leak at 2/3 outer turbo at 2 o’clk. 
 C   3B Inventory/inspect all heating jackets 
 C   3C Investigate improper readback(MISCONN) for g3-tc-pix.1 in zone  

  4Z1 
 C   3D RF Landau Cavity  - gather dimensional data for upgrade 
 C   3E Inspect collimator installation area at 12 o’clk. for summer work 
 C   3F Sector 6 – investigate cryo iso valve failure(closed).  Check out  

  g6-tmp-pi1 
 C  4 Sector 2 PLL – change pick-up mixers(Dellappena) 
 C 5 Add filtering to the yellow abort kicker module #3 redundant trigger 
   module #3. (Warburton) 
 C  6 Spin Rotator yi6-rot3-2.3-ps – ground current  
    investigation(Ganetis/Bruno).  (No fault at magnet.  Fault cleared after  
    reconnecting p.s. leads). 
 C  7 Repair Corrector P.S.’s in alcoves 3A and 3C 
 C  8 Install PHENIX detectors in sect. 7Z1 
 RS  9 Repair failed smoke detector in sect. 8Z2 
 
 
RHIC EXTERNAL 
 

C  1 Vacuum 1010A – replace card for bi9-cc-pc6  2  


